Electronic Government (Malaysia)

Project	Progress Status
Project Monitoring System (PMS) II	• PMS (Operational System, Managerial Functions and Knowledge Base Repository) is currently operational in all agencies
Human Resource Management Information System (HRMIS)	• 12 out of 15 the modules has been rolled out to 10 pilot agencies () • 3 modules are expected to be completed and rolled out by end of 2003
Generic Office Environment (GOE)	• The GOE-EGDMS application comprises of Document Management System module, Discussion Forum module, Bulletin Board module, Meeting Management module and Decision Tracking module • GOE-EGDMS (Discussion Forum & Bulletin Board modules) is live in MAMPU. • Ongoing development for the Roll-out plan to identified agencies
Electronic Procurement (EP)	1. Suppliers Registration Module 2. Central Contract (Pdt) Module. 3. CC modules implemented 4. Direct Purchase 5. Development of Quotation (Q) & Tender (T)
E-Services (DL++)	<u>JPJ live services :</u> 1. JPJ Summons Payment and Inquiry 2. JPJ Kejara Point Inquiry 3. JPJ Electronic Theory Test-taking 4. TNB & TMB Utility Bill Payment and Inquiry 5. Issuance of LDL License (Klang Valley) 6. PDRM Traffic Summons Payment and Inquiry
Electonic Labour Exchange (ELX)	Job Clearing System, Labour Market Database and Office Productivity System were launched on 30th May 2002
E-Court	Court Case Management System (CCMS) and the Office Automation System The Library Management System has been implemented Work is in progress to implement two of the six applications in the remaining states. Currently system user requirements on the electronic linkages are being identified.